

Task Status - Grady Kusmulyadi

Product Owner, IoT / Strategy • McEasy | As of 2026-07-27 • Active & open tasks, sorted by due date • (!) = overdue

Due	ID	Task	Pri	Status	Req. By	Collaborator	Detail
2026-07-10 (!)	T015	How to measure procurement SLA	P1	Active	Cecep	Ajeng	Define and establish a methodology to measure procurement Service Level Agreements (SLAs).
2026-07-10 (!)	T012	Resolve BSJ IMEI x SIM card combination issue	P2	Active	Grady	Dianissa	Solve the issue involving BSJ IMEI x SIM card (Telkomsel / XL) combination problem.
2026-07-17 (!)	T029	Follow up on new Howen pricing	P0	Active	Grady	Doris	Follow up on new pricing from Howen.
2026-07-17 (!)	T031	VSS Ownership clarification	P0	Blocked	Raymond	Dave, Adit	Clarify VSS ownership and responsibilities. Dave has shared it to Adit; blocked pending the ownership change and takeover.
2026-07-17 (!)	T018	Set write-off scheme for stock discrepancy	P1	Active	Grady	lis	Define and set a write-off scheme for stock discrepancies.
2026-07-17 (!)	T020	Training AI tools for IoT team (prepare the .md)	P1	Active	Raymond	Aji	Prepare a markdown document with training material for the IoT team about AI tools.
2026-07-17 (!)	T025	Discuss UAT process for hardware release	P1	Active	Raymond	-	Discuss the UAT process for the hardware release in relation to kernel and software.
2026-07-17 (!)	T032	Create Claude access for data team	P1	Active	Grady	-	Set up Claude access for the data team.
2026-07-17 (!)	T017	Present development on strategy to improve stock opname	P2	Active	Irwan	Vincent	Present the development on a strategy to improve the stock opname process to Irwan.
2026-07-20 (!)	T038	Analyze current MPP and budget correlation	P1	Active	Irwan	-	Analyze the current Manpower Planning (MPP) and provide suggestions on its correlation to budget.
2026-07-24 (!)	T037	Commercialize MC30-02 to Commercial team	P0	Active	Andi	Commercial team	Commercialize the MC30-02 device to the Commercial team.
2026-07-24 (!)	T030	Suggest 2027 incentive model (SW-heavy, HW-lower)	P1	Active	Raymond	-	Design a 2027 sales incentive model that heavily rewards software/subscription (SaaS/ARR) sales and gives lower incentive for hardware sales, to push recurring revenue over one-time hardware margin. Formalize and present the model to Raymond.
2026-07-24 (!)	T026	Review department budgeting by current and new ARR	P2	Active	Hendrik	Jane	Review and analyze department budgeting by function, comparing current vs. new ARR projections for use-of-fund justification.
2026-07-24 (!)	T034	Purchasing strategy	P2	Active	Raymond	Raymond, Hendrik	Develop or refine the purchasing strategy.
2026-07-31	T035	Prepare HL strategy 2027	P0	Active	Grady	-	Covers four sub-areas - Quality Revenue target and structure, Existing Revenue management, BP ideal condition, and Incentive System.
2026-07-31	T009	L3 Maintenance org chart - define managerial function	P1	Active	Grady	-	Discuss how the managerial function is structured for the L3 Maintenance org chart, since the technician manager and planner manager currently sit under one role.
2026-07-31	T028	Resharpen churn assumptions	P1	Active	Grady	Heads of Commercials	Review top churn drivers and calibrate the parameters with each Head of Commercials. Follow-up to the churn dashboard presentation (now done).
2026-07-31	T039	Designate PIC for end-to-end churn monitoring	P1	Active	Irwan	lis	Designate a PIC to monitor end-to-end churn. Also complete the process for releasing Work Orders and returning items to inventory.

Due	ID	Task	Pri	Status	Req. By	Collaborator	Detail
2026-07-31	T046	Performance comparison - BSJ Platform vs MEP	P1	Flagged	(unclear)	(unclear)	Comparative analysis of BSJ Platform and MEP performance metrics and capabilities.
2026-07-31	T048	Follow up on Infra Release Plan (V3)	P1	Active	Raymond	Ade	Follow up on the status of the Infra Release Plan (V3).
2026-08-01	T043	EH24 timeline	P0	Active	Andi	Bima	Create a timeline for EH24 - the v2 replacement of the existing unit EH13 (a device purchased from vendor BSJ).
2026-08-01	T042	Research Geotab competitor positioning and features	P1	Active	Raymond	Ghazi	Research Geotab's product positioning, features, pricing, and market strategy as a competitive telematics and fleet management platform.
2026-08-01	T040	Design Freshdesk-Websms integration concepts	P2	Active	Grady	Dave	Provide Dave with concepts on integrating Freshdesk -> Websms to help technicians understand the context of what happened with the IMEI previously.
2026-08-07	T045	Follow up on MEP V3 Release and Subscription Strategy	P1	Active	Raymond	Adit	Follow up with Adit on the MEP V3 Release and Subscription Strategy plan.
2026-08-14	T047	Dashboard BAST release to all customers	P2	Active	Andi	lis	Release the Dashboard BAST embedded in the McEasy Platform to all customers.
2026-08-15	T036	CRM handover to Strategy team	P2	Active	Yenny	-	Hand over CRM to the Strategy team with Yenny.
No date	T041	Review Product team structure for 2027	-	Flagged	Raymond	(unclear)	Review the Product team structure, evaluating revenue vs impact considerations for 2027.
No date	T008	Rethink product ownership at the software level	P2	Backlog	Grady	-	Rethink how product ownership is defined at the software level, since clear ownership drives innovation and accountability.
No date	T021	Warranty extension for BSJ/Howen devices	P2	Backlog	Grady	Andi	Warranty extension for BSJ/Howen devices as an additional revenue generation stream to offer to customers.
No date	T044	Digitalize customer-facing subscription management	P2	Backlog	Andi	(unclear)	Build a digital platform for customers to self-manage subscriptions: (1) self-service portal, (2) billing integration, (3) plan changes.

Total open: 30 tasks | 14 overdue as of 2026-07-27. Completed tasks excluded.